

# Timeline of LCME Accreditation Review



<b>Time in relation to Survey Visit</b>	<b>Activity</b>
June, 2011	LCME notification :March 10-13, 2013
June, 2011	LCME Secretariat distributes instructions and database
December, 2011	Self-study task force members of the various subcommittees appointed.  The independent student analysis Chairs named.  Steering Committee Meeting.

# Timeline of LCME Accreditation Review - 2 of 4



Time in relation to Survey Visit	Activity
January – June 2012	<p>Self-study coordinator distributes completed database sections to the appropriate subcommittees.</p> <p>Subcommittees review and analyze the relevant database sections and prepare reports that are forwarded to the Steering Committee who will guide further analysis as needed.</p> <p>LCME Website Launch (early January, 2012)</p>
July - September, 2012	<p>Steering Committee reviews subcommittee reports and prepares the self-study summary report.</p> <p><b>The report should conclude with a list of institutional strengths, issues of potential noncompliance that require attention, and recommendations for addressing any identified problems.</b></p> <p><b>It also should include a plan and timetable indicating how institutional strengths will be maintained and problems addressed.</b></p>

# Timeline of LCME Accreditation Review - 3 of 4



<b>Time in relation to Survey Visit</b>	<b>Activity</b>
November, 2012 (Projected)	LCME Secretariat sends instructions for the survey visit and list of survey team members to the dean.  Submission of Institutional Self Study to LCME.
January, 2013	School sends any database additions or changes to survey team. The team secretary and school finalize the visit schedule.
March 10-13, 2013	Survey Team Site Visit